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Project Status Report - WSDOT Highway Construction Projects - 2003 Transportation Funding Package (Nickel)
Highway Project Delivery Summary
Through March 31, 2005 1/04 1/05 1/06 1/07 1/08 1/09 1/10 1/11 1/12 1/13(Dollars in Thousands - Nickel Funds Only) END Q7

This project will construct an interchange at the junction of U.S. 97 and U.S. 2 near Peshastin. The project remains on schedule and 
within current budget. However, right of way acquisitions are not anticipated to begin until after June 2005.  This will delay some of the 
planned expenditures for the 03-05 biennium. As a result of this change, WSDOT will shift $1.3 million in expenditures from 03-05 to 
05-07. This project was also submitted as an opportunity and option in the December 31, 2004 Gray Notebook requesting an 
additional $1 million dollars to add an equipment undercrossing. At the time of publication this opportunity and option was approved by 
the legislature.

US 2/US 97 Peshastin East - Interchange (Expenditure Delay)
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This project was proposed as an opportunity and option in Quarter Four. In order to gain efficiencies in project delivery and lessen 
construction related impacts to the travelling public, WSDOT has combined this project with a planned pre-existing funded paving 
project on US 2. This project has advanced one construction season and is scheduled to begin in the summer of 2007.

US 2, Dryden - Signal (No Change)
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Preconstruction activities funded with non-Nickel funds.
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I-90, Moses Lake Area - Bridge Clearance (Rounding)

Baseline Budget *
Adjusted Budget
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Project definition completed in prior biennium.  Preliminary Engineering started in prior biennium.  Project went to Shelf 12/03.

PIN: 209014A

The turn lane was combined with the North Wentachee paving project.  This reduced the cost by $56,000 based on the 2004 LEAP 
budget. A portion of the savings is being held in reserve until final contract close-out. PROJECT COMPLETE.

US 97A, Entiat Park Entrance - Turn Lanes (Project Cost Decrease)

Baseline Budget *
Adjusted Budget
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Baseline budget is the 2004 Supplemental Budget (Nickel funds only).
Baseline milestones are based on the 2003 Legislative Transportation Package (Nickel funds only).
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PD Project Definition Complete


